

Strategic plan

Regional Development Plan 2019 - 2020

By 2021 we will:	We will achieve this by:	The person leading this project will be:	The resources required are:	Key milestones or actions are:	We expect to complete the milestone by:	We know we will have completed this when:	We will celebrate success by:
Use video conferencing to allow meetings to happen easier	Finding the correct platform and by making the Coaching reps aware of this choice	RCR and RDT	Training and the right meeting platform		6 months' time		
Inclusive approach to other groups	Engagement with groups	CRs and clubs	Advertising on various platforms				
Event Safety management	Arranging a course with the ADO	James Hives	The right time and venue need to be selected				
More females to be recruited to the Coaching Reps and RDT	Actively encourage females to apply	Club leads	Social media, newsletters				

Wessex

Deliver and encourage internal leadership awards	Regional Training	Coaching reps and RCRs	Suitable venues need to be sourced				
Define CR roles and responsibilities	Face to face or video calls	RCR and BC staff	Role templates		4 months		
Encourage more clubs to use the Club+ function of Azolve							